

SPS-E039-81
24 June 1981

MEMORANDUM FOR : Director of Data Processing
FROM : [REDACTED]
Deputy Chief, Special Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 23 June 1981

1. SAFE

A. On 19 June 1981, Messrs. [REDACTED]
[REDACTED] of the Consolidated SAFE Project Office, and
[REDACTED] of RECD/OL toured the
SAFE Computer Center's Phase I renovation area. The tour
was conducted in conjunction with the CSPO-RECD quarterly
meeting.

B. A request for SAFE office space within
Headquarters Building for approximately 40 ODP and contractor
personnel was submitted to Chief, Administration Staff/ODP.
Beginning in May 1982, this space will be used to support
the system testing, integration and acceptance activities
and subsequently the production system's maintenance acti-
vities.

C. The Preliminary Design Review for the Inter-
Computer Communications (ICC) subsystem was successfully
conducted [REDACTED]

2. ADSTAR

A. On 19 June the SAS System Design was completed
and approved by the Government. The signal cable for SAS
is not yet completed. On 23 June the Government asked for
a factory test of the retrieval output function. This task
must be completed before any additional SAS hardware can be
installed at Headquarters.

B. The ADSTAR COTR has had two review sessions
with [REDACTED] on the System Acceptance Test Plan.